COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 15/ 2013

ESTI MATE SUMVARY 14: 15: 01
CONTI D C18696 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 18696- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 34.0 DAYS TI VE ALLOW 45 WORK DAYS
SH 14 AT SUMM T VI EW SI GNALS PERCENT TIME:  75.56 ORI G TI VE ALLOW 45 WORK DAYS
PRQJECT NO STA0142- 061
SH 14 AT SUMM T VI EW SI GNALS
NAME OF ROAD: 014C
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS, COVPANY PAY PERI OD ENDI NG 05/ 15/ 2013 DATE TIME STARTED 02/01/2013
4909 NAUTI LUS COURT NORTH, SU TE 201 DATE LET 09/ 13/ 2012 DATE WORK BEGAN
DATE AWARDED 09/ 20/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 10/ 2012 DATE ACCEPTED
BOULDER CO 80301 303-530- 4212 DATE NOTI CE TO PROCEED 02/ 01/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 427, 785. 03 PARTI Cl PATI NG $ 400, 516. 25 $ 175, 529. 70
AWARD PROJECT AM: $ 360, 709. 75 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 93. 63% TOTAL EARNI NGS 400, 516. 25 175,529. 70
FUNDS AVAI LABLE: $ 27,268. 78 STOCKPI LED MATERI ALS 0.00 -40,521. 70
GROSS EARNI NGS 400, 516. 25 135, 008. 00
TOTAL CLAI VB $ 0. 00 RETAI NAGE -5,410. 65 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 395, 105. 60 135, 008. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 395, 105. 60 135, 008. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 135, 008. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18696- BI D ESTI MATE RUN 05/ 15/ 2013
PRQIECT: STA0142- 061 ESTI MATE NO 0003 14: 15: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 0. 000
LS 1. 000 2,106. 00
2,106. 00000 1. 000 2,106. 00
0010 202- 00250 *Removal of Pavenment Marking 668. 000 0. 000
SF 668. 000 3,987. 96
5. 97000 668. 000 3,987. 96
0015 202-00810 *Renoval of Gound Sign 16. 000 0. 000
EACH 16. 000 1,123. 20
70. 20000 16. 000 1,123. 20
0020 202- 00828 Renoval of Traffic Signal Equi prent 1. 000 0. 000
LS 1. 000 4,077.00
4,077. 00000 1. 000 4,077.00
0021 203-01597 Pot hol i ng MCR 40. 000 40. 000
HOUR 0. 000 0. 00
165. 00000 40. 000 6, 600. 00
0025 208-00002 *Erosion Log (12 Inch) 200. 000 150. 000
LF 0. 000 0. 00
4. 39000 150. 000 658. 50
0030 208-00034 *&avel Bag 200. 000 148. 000
LF 0. 000 0. 00
6. 90000 148. 000 1,021. 20
0035 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
350. 00000 1. 000 350. 00
0040 208-00103 *Renmoval and Di sposal of Sedinent (Labor) 18. 000 0. 000
HOUR 0. 000 0. 00
46. 22000 0. 000 0. 00
0045 208-00106 *Sweepi ng (Sedi nent Renoval ) 8. 000 8. 000
HOUR 0. 000 0. 00
135. 00000 8. 000 1, 080. 00
0050 212-00006 *Seeding (Native) 0. 100 0. 000
ACRE 0. 000 0. 00

849. 00000 0. 000 0. 00



CONTI D C18696 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18696- Bl D ESTI MATE RUN 05/ 15/ 2013
PRQIECT: STA0142- 061 ESTI MATE NO 0003 14:15: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0055 212-00032 *Soi | Condi tioning 0. 100 0. 000
ACRE 0. 000 0. 00
3, 013. 00000 0. 000 0. 00
0060 213-00002 *Mil ching (Weed Free Hay) 0. 100 0. 000
ACRE 0. 000 0. 00
661. 00000 0. 000 0. 00
0065 213-00061 *Mul ch Tacki fier 20. 000 0. 000
LB 0. 000 0. 00
4. 10000 0. 000 0. 00
0070 304- 06007 *Aggregat e Base Course (C ass 6) 30. 000 0. 000
cY 30. 000 1, 230. 00
41. 00000 30. 000 1, 230. 00
0075 503-00018 Drilled Caisson (18 Inch) 8. 000 8. 000
LF 0. 000 0. 00
82. 00000 8. 000 656. 00
0080 503-00036 *Drilled Caisson (36 Inch) 19. 000 19. 000
LF 0. 000 0. 00
200. 00000 19. 000 3, 800. 00
0085 503-00048 *Drilled Caisson (48 Inch) 42. 000 42. 000
LF 0. 000 0. 00
281. 00000 42.000 11, 802. 00
0090 503-00054 *Drilled Caisson (54 Inch) 21. 000 21.000
LF 0. 000 0. 00
382. 00000 21.000 8, 022. 00
0095 610- 00030 *Medi an Cover Material (Concrete) 1, 640. 000 0. 000
SF 1, 640. 000 19, 106. 00
11. 65000 1, 640. 000 19, 106. 00
0100 613-00200 2 Inch Electrical Conduit 97. 000 97. 000
LF 0. 000 0. 00
4. 83000 97. 000 468. 51
0105 613-00206 *2 Inch Electrical Conduit (Bored) 1, 570. 000 1, 570. 000
LF 0. 000 0. 00
11. 22000 1, 570. 000 17, 615. 40



CONTI D: C18696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18696- BI D ESTI MATE RUN 05/ 15/ 2013
PRQJECT: STA0142- 061 ESTI MATE NO. 0003 14:15: 01
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 613-00300 3 Inch Electrical Conduit 134. 000 134. 000
LF 0. 000 0. 00
10. 28000 134. 000 1,377.52
0115 613-00306 *3 Inch Electrical Conduit (Bored) 1, 380. 000 1, 380. 000
LF 0. 000 0. 00
13. 42000 1, 380. 000 18, 519. 60
0120 613- 10000 *Wring 1. 000 0. 000
LS 1. 000 12, 857. 00
12, 857. 00000 1. 000 12, 857. 00
0125 613-70250 Lum naire H gh Pressure Sodium (250 Watt) 4.000 0. 000
EACH 4.000 1, 304. 00
326. 00000 4.000 1, 304. 00
0125 MATERI AL ALLOWANCE Luni nai re 250Wat t 4.000
EACH -4.000 -559. 00
139. 75000 0. 000 0. 00
0130 614-00011 *Sign Panel (dass I) 109. 000 0. 000
SF 109. 000 2,071. 00
19. 00000 109. 000 2,071. 00
0135 614-00012 *Sign Panel (Oass I1) 132. 000 0. 000
SF 132. 000 3,432.00
26. 00000 132. 000 3,432.00
0140 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 121. 000 0. 000
LF 121. 000 2,541. 00
21. 00000 121. 000 2,541. 00
0145 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 6. 000 0. 000
Sl i pbase
EACH 6. 000 12.00
2. 00000 6. 000 12.00
0150 614- 70000 Programmabl e Traffic Signal Face 3. 000 0. 000
EACH 3. 000 2,199. 00
733. 00000 3. 000 2,199. 00
0150 MATERI AL ALLOMNCE Progr amabl e Si gnal Face 3. 000
EACH -3.000 -1, 485.00
495. 00000 0. 000 0. 00



CONTI D: C18696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18696- BI D ESTI MATE RUN 05/ 15/ 2013
PRQJECT: STA0142- 061 ESTI MATE NO. 0003 14:15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0155 614-70336 Traffic Signal Face (12-12-12) 14. 000 9. 000
EACH 5. 000 2, 865. 00
573. 00000 14. 000 8, 022. 00
0155 MATERI AL ALLOMNCE Traffic Signal 12-12-12 5. 000
EACH -5. 000 -1,875.00
375. 00000 0. 000 0. 00
0160 614-70448 Traffic Signal Face (12-12-12-12) 4.000 2.000
EACH 2.000 1, 350. 00
675. 00000 4.000 2,700. 00
0160 MATERI AL ALLOMANCE Traffic Signal 12-12-12-12 2.000
EACH -2.000 -930. 00
465. 00000 0. 000 0. 00
0165 614- 72855 Traffic Signal Controller Cabinet 0. 000 0. 000
EACH 0. 000 0. 00
12, 936. 00000 0. 000 0. 00
0165 MATERI AL ALLOMANCE Traffic Control Cabi net 0. 000
EACH 0. 000 0. 00
10, 995. 00000 0. 000 0. 00
0166 614-72855 Traf Sig Ctrl Cabinet CMO #2 1. 000 1.000
EACH 0. 000 0. 00
15, 110. 79000 1.000 15, 110. 79
0170 614-72864 Fire Preenption Unit 1. 000 0. 000
EACH 1. 000 6, 095. 00
6, 095. 00000 1.000 6, 095. 00
0170 MATERI AL ALLOMANCE Fire Preenption Unit 1.000
EACH -1. 000 -5,072.70
5,072. 70000 0. 000 0. 00
0175 614-72886 Intersection Detection System (Canera) 6. 000 0. 000
EACH 6. 000 37,722.00
6, 287. 00000 6. 000 37,722.00
0175 MATERI AL ALLOMANCE | ntersection Canera 6. 000
EACH -6. 000 - 30, 600. 00
5, 100. 00000 0. 000 0. 00



CONTI D: C18696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18696- BI D ESTI MATE RUN 05/ 15/ 2013
PRQJECT: STA0142- 061 ESTI MATE NO. 0003 14:15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0180 614-81125 Traffic Signal -Light Pole Steel (1-25 Foot Mast Arm 0. 000 0. 000
EACH 0. 000 0. 00
12, 206. 00000 0. 000 0.00
0181 614-81145 Sig-Light Pole Steel (1-45 Ft) CMO #2 1. 000 1.000
EACH 0. 000 0. 00
15, 718. 97000 1. 000 15, 718. 97
0185 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
18, 319. 00000 1. 000 18, 319. 00
0190 614-81255 Traffic Signal Light Pole Steel (2-55 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 26, 602. 00
26, 602. 00000 1. 000 26, 602. 00
0195 614-81275 Traffic Signal -Light Pole Steel (2-75 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
28, 184. 00000 1. 000 28, 184. 00
0200 614- 84000 Traffic Signal Pedestal Pole Steel 2.000 2.000
EACH 0. 000 0. 00
1, 120. 00000 2.000 2, 240. 00
0200 MATERI AL ALLOMANCE Traffic Signal Ped Pol e 0. 000
EACH 0. 000 0. 00
620. 00000 0. 000 0.00
0205 614-86800 Uni nterrupted Power Supply 1. 000 1. 000
EACH 0. 000 0. 00
5, 891. 00000 1. 000 5, 891. 00
0205 MATERI AL ALLOMANCE UPS 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0210 626- 00000 *Mobi | i zati on 1. 000 0.980
LS 0. 000 0. 00
33, 400. 00000 0.980 32,732.00
0215 627-00005 *Epoxy Pavenent Mar ki ng 1. 000 0. 000
GAL 0. 000 0. 00
714. 00000 0. 000 0.00



CONTI D C18696 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18696- Bl D ESTI MATE RUN 05/ 15/ 2013
PRQJECT: STA0142- 061 ESTI MATE NO 0003 14:15: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0220 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 214. 000 0. 000
SF 214. 000 5, 564. 00
26. 00000 214. 000 5, 564. 00
0225 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 454. 000 0. 000
Li ne
) SF 454. 000 10, 092. 42
22.23000 454. 000 10, 092. 42
0230 630- 00000 *Fl aggi ng 250. 000 147. 000
HOUR 71.500 1, 505. 79
21. 06000 218. 500 4,601. 61
0235 630- 00007 *Traffic Control Inspection 30. 000 8. 000
DAY 17. 000 994. 50
58. 50000 25. 000 1, 462. 50
0240 630-00012 *Traffic Control Managenent 45. 000 19. 000
DAY 11. 000 3,223.00
293. 00000 30. 000 8, 790. 00
0241 630-00015 Uni forned Traf Ctrl Coordinati on MCR 30. 000 0. 000
HOUR 0. 000 0. 00
33. 00000 0. 000 0. 00
0245 630-80341 *Construction Traffic Sign (Panel Size A) 5. 000 2.500
EACH 2.000 234.00
117. 00000 4. 500 526. 50
0250 630-80342 *Construction Traffic Sign (Panel Size B) 64. 000 27.000
EACH 30. 600 3,580. 20
117. 00000 57. 600 6, 739. 20
0251 630- 80355 Port Mesg Panel MCR 2.000 1. 000
EACH 0. 800 3, 960. 00
4, 950. 00000 1. 800 8, 910. 00
0252 630- 80358 Fl ash Arrow Panel (C Ty) MR 2.000 0. 500
EACH 1. 300 1, 267. 50
975. 00000 1. 800 1, 755. 00
0255 630- 80360 *Dr um Channel i zi ng Devi ce 20. 000 5. 500
EACH 12. 500 14. 63
1.17000 18. 000 21.06



CONTI D C18696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 18696- BI D ESTI MATE RUN 05/ 15/ 2013
PRQIECT: STA0142- 061 ESTI MATE NO 0003 14:15: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0260 630- 80380 *Traffic Cone 100. 000 40. 000
EACH 50. 000 58. 50
1.17000 90. 000 105. 30
0261 630-85040 Inpact Atten (T-MA) (Tenp) MR 1. 000 0. 000
EACH 0. 900 14, 355. 00
15, 950. 00000 0. 900 14, 355. 00
0265 700-70010 F/ A M nor Contract Revisions 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70082 F/ A Furnish & Install Electrical Service 7, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 417,545.03 $ 135, 008.00 $ 390, 276. 24
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0300 620-00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
9, 788. 00000 1. 000 9, 788. 00
0305 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
452. 00000 1. 000 452. 00
CAT 0400 CURRENT AMI  $ 10, 240.00 $ 0.00 % 10, 240. 00
PRQIECT TOTAL CURRENT AMI $ 427,785.03 $ 135,008.00 $ 400, 516. 24



